
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/08/2018

ESTIMATE SUMMARY 15:54:32

CONTID: C20737S        ESTIMATE NO: 0001 PROG 2005

PCN: 20737S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550/32_22_17 DURANGO SIG PERCENT TIME:

PROJECT NO: NHPPC200-009                  

US 550/32_22_17 DURANGO SIG

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,951,293.50 PARTICIPATING $ $ 14,000.00

AWARD PROJECT AMT: 3,591,516.00 NON-PARTICIPATING 673,877.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,779.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.44

FIXED COMPLETION DATE

FIXED COMPLETION DATE

17.41%

3,263,416.00

687,877.50

687,877.50

672,097.57

$

$

$

$

14,000.00

673,877.50

687,877.50

0.00

687,877.50

-15,779.93

0.00

672,097.57

0.00

AMOUNT DUE 672,097.57 672,097.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 672,097.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.0 TIME ALLOW: 5/24/2019 ??:??:??

ORIG TIME ALLOW: 5/24/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/01/201810/27/2018

05/24/2018

06/07/2018

06/20/2018

10/01/2018
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PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 0.000

2.000

202-00001  
 

20,000.002.000

20,000.00

5.000

EACH

10,000.00000

0010 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0015 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

5.000

EACH

8,000.00000

0020 *Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0025 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

90.000

LF  

200.00000

0030 *Removal of Wall 0.000

60.000

202-00155  
 

12,000.0060.000

12,000.00

60.000

LF  

200.00000

0035 *Removal of Sidewalk 0.000

84.400

202-00200  
 

2,954.0084.400

2,954.00

922.000

SY  

35.00000

0040 *Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

94.000

LF  

35.00000

0045 *Removal of Curb and Gutter 0.000

275.000

202-00203  
 

12,375.00275.000

12,375.00

1,483.000

LF  

45.00000

0050 *Removal of Concrete Pavement 0.000

48.200

202-00210  
 

2,410.0048.200

2,410.00

481.000

SY  

50.00000

0055 *Removal of Asphalt Mat 0.000

120.000

202-00220  
 

2,400.00120.000

2,400.00

721.000

SY  

20.00000
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PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,100.000

SF  

4.10000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

76.00000

0070 *Removal of Traffic Signal Equipment (17th Stre et) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0075 *Removal of Traffic Signal Equipment (22nd Stre et 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0080 *Removal of Traffic Signal Equipment (32nd Stre et) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0085 *Plug Structure 0.000

0.000

202-04000  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0090 *Unclassified Excavation (Complete In Place) 0.000

19.300

203-00010  
 

2,238.8019.300

2,238.80

826.000

CY  

116.00000

0095 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

230.00000

0100 *Potholing 0.000

22.000

203-01597  
 

13,420.0022.000

13,420.00

40.000

HOUR

610.00000

0105 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

76.00000

0110 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

16.000

CY  

230.00000
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PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

16.000

CY  

175.00000

0120 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

23.000

CY  

210.00000

0125 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

130.000

LF  

6.00000

0130 *Aggregate Bag 0.000

99.000

208-00035  
 

990.0099.000

990.00

99.000

LF  

10.00000

0135 Pre-fabricated Concrete Washout Structure 0.000

3.000

208-00046  
 

24,000.003.000

24,000.00

3.000

EACH

8,000.00000

0140 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

11.000

208-00053  
 

825.0011.000

825.00

11.000

EACH

75.00000

0145 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

65.00000

0150 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

157.00000

0155 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

12.000

EACH

118.00000

0160 *Relay Sprinkler System (17th Street) 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0165 *Relay Sprinkler System (22nd Street) 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

12,000.00000



CONTID: C20737S        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Relay Sprinkler System (32nd Street) 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0175 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

5,500.00000

0180 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0185 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

8,000.00000

0190 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.060

ACRE

7,000.00000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.060

ACRE

15,000.00000

0205 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

1,695.000

SF  

3.00000

0210 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.060

ACRE

7,000.00000

0215 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

6.000

CF  

40.00000

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

12.00000
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PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

4.000

EACH

160.00000

0230 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

3,000.000.500

3,000.00

1.000

L S 

6,000.00000

0235 *Monitoring Technician 0.000

77.500

250-00050  
 

17,437.5077.500

17,437.50

77.500

HOUR

225.00000

0240 *Health and Safety Officer 0.000

1.000

250-00110  
 

175.001.000

175.00

1.000

HOUR

175.00000

0245 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0250 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

600.00000

0255 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

1,100.00000

0260 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

1,100.00000

0265 *Aggregate Base Course (Class 2) 0.000

0.000

304-02005  
 

0.000.000

0.00

120.000

CY  

145.00000

0270 *Aggregate Base Course (Class 6) 0.000

30.900

304-06007  
 

4,635.0030.900

4,635.00

552.000

CY  

150.00000

0275 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

367.000

SY  

150.00000
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PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

68.000

SY  

200.00000

0285 *Concrete Pavement (9 Inch) (Special) (Fast Tra ck) 0.000

0.000

412-00901  
 

0.000.000

0.00

1,061.000

SY  

195.00000

0290 *Drilled Caisson (36 Inch) 0.000

211.000

503-00036  
 

263,750.00211.000

263,750.00

211.000

LF  

1,250.00000

0295 *Drilled Caisson (48 Inch) 0.000

21.000

503-00048  
 

27,300.0021.000

27,300.00

21.000

LF  

1,300.00000

0300 *12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

139.000

LF  

225.00000

0305 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

132.000

LF  

235.00000

0310 *12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

26.000

LF  

210.00000

0315 *36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

8.000

LF  

420.00000

0320 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

2.000

EACH

12,000.00000

0325 *Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

9.000

EACH

13,000.00000

0330 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

5.000

EACH

10,000.00000
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PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Fence (Plastic) 0.000

500.000

607-11525  
 

6,000.00500.000

6,000.00

500.000

LF  

12.00000

0340 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

513.000

SY  

130.00000

0345 *Concrete Curb Ramp 0.000

11.900

608-00010  
 

1,785.0011.900

1,785.00

493.000

SY  

150.00000

0350 *Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

13.000

LF  

200.00000

0355 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

79.000

LF  

50.00000

0360 *Curb and Gutter Type 2 (Section I-B) (1.5' Pan ) 0.000

161.000

609-21010  
 

8,050.00161.000

8,050.00

764.000

LF  

50.00000

0365 *Curb and Gutter Type 2 (Section II-B) 0.000

86.000

609-21020  
 

4,472.0086.000

4,472.00

715.000

LF  

52.00000

0370 *Median Cover Material (6 Inch Patterned Concre te) 0.000

0.000

610-00026  
 

0.000.000

0.00

2,186.000

SF  

40.00000

0375 *Delineator (Flexible) (Type I) (Crystal) 0.000

0.000

612-00041  
 

0.000.000

0.00

4.000

EACH

80.00000

0380 *1 Inch Electrical Conduit (Trench) 0.000

0.000

613-00100  
 

0.000.000

0.00

294.000

LF  

25.00000

0385 *2 Inch Electrical Conduit (Trench) 0.000

0.000

613-00200  
 

0.000.000

0.00

1,069.000

LF  

19.00000
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PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

354.000

LF  

37.00000

0395 *3 Inch Electrical Conduit (Trench) 0.000

0.000

613-00300  
 

0.000.000

0.00

1,170.000

LF  

35.00000

0400 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

708.000

LF  

38.00000

0405 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0410 *Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

13.000

EACH

1,900.00000

0415 *Wiring (17th Street) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0420 *Wiring (22nd Street 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

19,000.00000

0425 *Wiring (32nd Street) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

19,000.00000

0430 *Luminare (LED) (8500 Lumens) 0.000

6.000

613-13006  
 

6,000.006.000

6,000.00

12.000

EACH

1,000.00000

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

18.000

SF  

22.00000

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

289.000

SF  

50.00000
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PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

110.000

LF  

12.00000

0450 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

11.000

EACH

76.00000

0455 *Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

31.000

EACH

290.00000

0460 *Pedestrian Signal Face (16) (Countdown) 0.000

4.000

614-70150  
 

3,400.004.000

3,400.00

24.000

EACH

850.00000

0465 *Traffic Signal Face (12-12-12) 0.000

1.000

614-70336  
 

1,300.001.000

1,300.00

30.000

EACH

1,300.00000

0470 *Traffic Signal Face (12-12-12) (Bicycle) 0.000

0.000

614-70336  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0475 *Traffic Signal Face (12-12-12-12) 0.000

1.000

614-70448  
 

1,600.001.000

1,600.00

25.000

EACH

1,600.00000

0480 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

0.000

EACH

5,500.00000

0485 *Traffic Controller Cabinet 0.000

0.000

614-72854  
 

0.000.000

0.00

3.000

EACH

19,000.00000

0490 *Pedestrian Push Button Post Assembly (Accessib le) 0.000

0.000

614-72863  
 

0.000.000

0.00

26.000

EACH

2,700.00000

0495 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

6.000

EACH

5,000.00000
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PCN: 20737S-BID   ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Signal Vehicle Detector (Special) (Adv anced) 0.000

0.000

614-72885  
 

0.000.000

0.00

6.000

EACH

9,000.00000

0505 *Traffic Signal Vehicle Detector (Special) (Sto p Bar) 0.000

0.000

614-72885  
 

0.000.000

0.00

12.000

EACH

8,500.00000

0510 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (30 ft Mast Arm)

0.000

0.500

614-81011  
 

1,750.000.500

1,750.00

1.000

EACH

3,500.00000

0515 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (35 ft Mast Arm)

0.000

0.500

614-81011  
 

1,750.000.500

1,750.00

1.000

EACH

3,500.00000

0520 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (40 ft Mast Arm)

0.000

1.000

614-81011  
 

3,500.001.000

3,500.00

2.000

EACH

3,500.00000

0525 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (50 ft Mast Arm)

0.000

0.500

614-81011  
 

1,750.000.500

1,750.00

1.000

EACH

3,500.00000

0530 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (55 ft Mast Arm)

0.000

3.000

614-81011  
 

11,100.003.000

11,100.00

6.000

EACH

3,700.00000

0535 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (65 ft Mast Arm)

0.000

0.500

614-81011  
 

2,050.000.500

2,050.00

1.000

EACH

4,100.00000

0540 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

3.000

EACH

7,000.00000

0545 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

8,500.00000

0550 *6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

54.000

LF  

175.00000
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NO.
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NO.
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0555 *1-1/2 Inch Copper Pipe 0.000

0.000

619-40120  
 

0.000.000

0.00

10.000

LF  

210.00000

0560 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

10.000

LF  

210.00000

0565 *Corporation Stop 0.000

0.000

619-77300  
 

0.000.000

0.00

1.000

EACH

525.00000

0570 *Curb Stop and Box 0.000

0.000

619-77400  
 

0.000.000

0.00

3.000

EACH

1,200.00000

0575 *6 Inch Fire Hydrant (Install Only) 0.000

0.000

619-78049  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0580 *Construction Surveying 0.000

0.125

625-00000  
 

3,125.000.125

3,125.00

1.000

L S 

25,000.00000

0585 *Mobilization 0.000

0.456

626-00000  
 

161,880.000.456

161,880.00

1.000

L S 

355,000.00000

0590 *Public Information Services (Tier III) 0.000

0.125

626-01103  
 

1,500.000.125

1,500.00

1.000

L S 

12,000.00000

0595 *Pavement Marking Paint (High Build) (Temporary ) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

70.00000

0600 *Preformed Thermoplastic Pavement Marking (Inla id) 0.000

0.000

627-00070  
 

0.000.000

0.00

22.000

SF  

21.00000

0605 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,527.000

SF  

15.00000
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QTY THIS PERIOD
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AMOUNT
THIS

PERIOD
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CAT NO0200 ROADWAY 

0610 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

775.000

SF  

14.00000

0615 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

1,630.000

SF  

25.00000

0620 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe (Inlaid)

0.000

0.000

627-30407  
 

0.000.000

0.00

772.000

SF  

26.00000

0625 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

3,247.000

SF  

16.00000

0630 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) (Inlaid)

0.000

0.000

627-30411  
 

0.000.000

0.00

714.000

SF  

17.00000

0635 *Flagging 0.000

261.250

630-00000  
 

6,531.25261.250

6,531.25

3,000.000

HOUR

25.00000

0640 *Traffic Control Inspection 0.000

6.000

630-00007  
 

420.006.000

420.00

50.000

DAY 

70.00000

0645 *Traffic Control Management 0.000

19.000

630-00012  
 

16,150.0019.000

16,150.00

100.000

DAY 

850.00000

0650 *Traffic Incident Management Plan Development 0.000

0.500

630-00040  
 

7,500.000.500

7,500.00

1.000

L S 

15,000.00000

0655 *Traffic Incident Management Plan Implementatio n 0.000

0.385

630-00041  
 

5,775.000.385

5,775.00

5.000

MON 

15,000.00000

0660 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

225.00000
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0665 *Construction Traffic Sign (Panel Size A) 0.000

14.000

630-80341  
 

490.0014.000

490.00

98.000

EACH

35.00000

0670 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

210.006.000

210.00

16.000

EACH

35.00000

0675 *Construction Traffic Sign (Special) 0.000

36.675

630-80344  
 

660.1536.675

660.15

201.000

SF  

18.00000

0680 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2,500.001.000

2,500.00

4.000

EACH

2,500.00000

0685 *Advance Warning Flashing or Sequencing Arrow P anel (B
Type) 

0.000

1.000

630-80357  
 

800.001.000

800.00

4.000

EACH

800.00000

0690 *Drum Channelizing Device 0.000

43.500

630-80360  
 

783.0043.500

783.00

87.000

EACH

18.00000

0695 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

3.000

630-80364  
 

75.003.000

75.00

25.000

EACH

25.00000

0700 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

1,000.000

LF  

50.00000

0705 *Traffic Cone 0.000

50.000

630-80380  
 

150.0050.000

150.00

100.000

EACH

3.00000

0710 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0715 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000
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0720 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0725 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0730 F/A Adjust (Utilities) 0.000

0.000

700-70060  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0735 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0740 *F/A Erosion Control 0.000

910.800

700-70380  
 

910.80910.800

910.80

20,000.000

F A 

1.00000

CAT 673,877.50673,877.503,937,293.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Sanitary Facility 0.000

2.000

620-00020  
 

14,000.002.000

14,000.00

2.000

EACH

7,000.00000

CAT 14,000.0014,000.0014,000.00CURRENT AMT0400 $ $ $

$ 687,877.50687,877.50$3,951,293.50$CURRENT AMTPROJECT TOTAL


